		Name	Duration	Start	Finish	Predecessors	Resource Names
1		1.0 Initiating	4 days	1/16/23 8:00 AM	1/19/23 5:00 PM		
2		1.1 Stakeholder identificat...	1 day	1/16/23 8:00 AM	1/16/23 5:00 PM		Project Manager
3		1.2 Project charter	2 days	1/17/23 8:00 AM	1/18/23 5:00 PM	2	Project Manager
4		1.3 Kick-off meeting	1 day	1/19/23 8:00 AM	1/19/23 5:00 PM	3	Project Manager;Business ana...
5		M1 Project Kick-off	0 days	1/19/23 8:00 AM	1/19/23 8:00 AM		
6		2.0 Planning	16 days	1/20/23 8:00 AM	2/10/23 5:00 PM		
7		2.1 Team planning meeting	1 day	1/20/23 8:00 AM	1/20/23 5:00 PM	4	Project Manager;System anal...
8		2.2 Team charter	0.25 days	1/23/23 8:00 AM	1/23/23 10:00 AM	4	Project Manager;System anal...
9		2.3 Scope statement	2 days	1/24/23 8:00 AM	1/25/23 5:00 PM	7,8	Project Manager
10		2.4 WBS	4 days	1/27/23 8:00 AM	2/1/23 5:00 PM	9	Project Manager;System anal...
11		2.5 Schedule and cost...	6 days	2/2/23 8:00 AM	2/9/23 5:00 PM		
12		2.5.1 Task resources	1 day	2/2/23 8:00 AM	2/2/23 5:00 PM	10	Project Manager;System analyst
13		2.5.2 Task durations	2 days	2/2/23 8:00 AM	2/3/23 5:00 PM	10	Project Manager;System analyst
14		2.5.3 Task dependencies	1 day	2/6/23 8:00 AM	2/6/23 5:00 PM	13	Project Manager;System analyst
15		2.5.4 Draft Gantt chart	2 days	2/7/23 8:00 AM	2/8/23 5:00 PM	14	Project Manager;System analyst
16		2.5.5 Final Gantt chart	1 day	2/9/23 8:00 AM	2/9/23 5:00 PM	15	Project Manager;System analyst
17		2.6 Risk prioritization	2 days	2/6/23 8:00 AM	2/10/23 5:00 PM	15	Project Manager;System analyst
18		M2 Complete planning p...	0 days	2/8/23 8:00 AM	2/8/23 8:00 AM		
19		3.0 Executing	164 days	2/2/23 8:00 AM	9/19/23 5:00 PM		
20		3.1 Analysis	13 days	2/2/23 8:00 AM	2/20/23 5:00 PM		
21		3.1.1 Determine bu...	13 days	2/2/23 8:00 AM	2/20/23 5:00 PM		
22		3.1.1.1 Survey	5 days	2/2/23 8:00 AM	2/8/23 5:00 PM	10	Project Manager;System analyst
23		3.1.1.2 Requirement s...	2 days	2/9/23 8:00 AM	2/10/23 5:00 PM	22	Project Manager;System anal...
24		3.1.1.3 Use case analy...	3 days	2/13/23 8:00 AM	2/15/23 5:00 PM	23	System analyst;Analyst Progr...
25		3.1.1.4 Data flow diag...	3 days	2/16/23 8:00 AM	2/20/23 5:00 PM	24	System analyst;Analyst Progr...
26		3.1.1.5 Entity relation...	1 day	2/16/23 8:00 AM	2/16/23 5:00 PM	24	System analyst;Analyst Progr...
27		3.1.1.6 Normalization	1 day	2/17/23 8:00 AM	2/17/23 5:00 PM	26	System analyst;Analyst Progr...
28		3.2 Design	26 days	2/13/23 8:00 AM	3/20/23 5:00 PM		
29		3.2.1 Architecture design	1 day	2/13/23 8:00 AM	2/13/23 5:00 PM	23	System analyst;Analyst Progr...
30		3.2.2 Hardware and...	25 days	2/13/23 5:00 PM	3/20/23 5:00 PM	29	
31		3.2.2.1 Design int...	23 days	2/16/23 8:00 AM	3/20/23 5:00 PM		
32		3.2.2.1.1 Use scenario	2 days	2/16/23 8:00 AM	2/17/23 5:00 PM	24	System analyst
33		3.2.2.1.2 Interface s...	2 days	2/20/23 8:00 AM	2/21/23 5:00 PM	32	System analyst
34		3.2.2.1.3 Interface s...	4 days	2/20/23 8:00 AM	2/23/23 5:00 PM	32	System analyst
35		3.2.2.1.4 Interface p...	15 days	2/24/23 8:00 AM	3/16/23 5:00 PM	33,34	System analyst;Analyst Progr...
36		3.2.2.1.5 Interface e...	2 days	3/17/23 8:00 AM	3/20/23 5:00 PM	35	Project Manager;System anal...
37		3.2.2.2 Design pr ...	6 days	2/14/23 8:00 AM	2/21/23 5:00 PM		
38		3.2.2.2.1 Data flow ...	3 days	2/17/23 8:00 AM	2/21/23 5:00 PM	26	System analyst;Analyst Progr...
39		3.2.2.2.2 Program d...	5 days	2/14/23 8:00 AM	2/20/23 5:00 PM	23	System analyst;Analyst Progr...
40		3.2.2.2.3 Program s...	5 days	2/14/23 8:00 AM	2/20/23 5:00 PM	23	System analyst;Analyst Progr...
41		3.2.2.2.4 Data form...	1 day	2/14/23 8:00 AM	2/14/23 5:00 PM	23	System analyst;Analyst Progr...
42		3.2.2.2.5 Entity rela...	1 day	2/17/23 8:00 AM	2/17/23 5:00 PM	26	System analyst;Analyst Progr...
43		M3 Complete analysis...	0 days	2/13/23 5:00 PM	2/13/23 5:00 PM		
44		3.3 Implementation	53 days	2/22/23 8:00 AM	5/5/23 5:00 PM		
45		3.3.1 Setup developmen...	3 days	2/22/23 8:00 AM	2/24/23 5:00 PM	37	Analyst Programmer
46		3.3.2 Frontend develop...	50 days	2/27/23 8:00 AM	5/5/23 5:00 PM	45	Junior Programmer
47		3.3.3 Backend develop...	50 days	2/27/23 8:00 AM	5/5/23 5:00 PM	45	Junior Programmer
48		M4 Complete Develop...	0 days	5/5/23 5:00 PM	5/5/23 5:00 PM		
49		3.3.4 Software testing	18 days	5/8/23 8:00 AM	5/31/23 5:00 PM		
50		3.3.4.1 Unit testing	6 days	5/8/23 8:00 AM	5/15/23 5:00 PM	46,47	Analyst Programmer;Junior P...
51		3.3.4.2 Integration testing	3 days	5/16/23 8:00 AM	5/18/23 5:00 PM	50	Analyst Programmer;Junior P...
52		3.3.4.3 System testing	3 days	5/19/23 8:00 AM	5/23/23 5:00 PM	51	Analyst Programmer;Junior P...
53		3.3.4.4 Acceptance testing	6 days	5/24/23 8:00 AM	5/31/23 5:00 PM	52	Analyst Programmer
54		3.3.4.5 Performance test...	3 days	5/24/23 8:00 AM	5/26/23 5:00 PM	52	Analyst Programmer;Junior P...
55		M5 Complete Software ...	0 days	5/26/23 5:00 PM	5/26/23 5:00 PM		
56		3.4 Deployment	7 days	5/8/23 8:00 AM	5/16/23 5:00 PM		
57		3.4.1 Server setup	7 days	5/8/23 8:00 AM	5/16/23 5:00 PM	46	Analyst Programmer
58		M6 Complete Deploym...	0 days	5/16/23 5:00 PM	5/16/23 5:00 PM		
59		3.5 Support	90 days	5/17/23 8:00 AM	9/19/23 5:00 PM		
60		3.5.1 System Document...	90 days	5/17/23 8:00 AM	9/19/23 5:00 PM	58	System analyst;Analyst Progr...
61		3.5.2 Training	90 days	5/17/23 8:00 AM	9/19/23 5:00 PM	57	System analyst;Analyst Progr...
62		3.5.3 User support	90 days	5/17/23 8:00 AM	9/19/23 5:00 PM	57	Analyst Programmer;Junior P...
63		4.0 Monitoring and C...	177 days?	1/16/23 8:00 AM	9/19/23 5:00 PM		
64		4.1 Progress report	177 days?	1/16/23 8:00 AM	9/19/23 5:00 PM		
65		4.2 Change requests	177 days?	1/16/23 8:00 AM	9/19/23 5:00 PM		
66		5.0 Closing	10 days	9/19/23 5:00 PM	10/3/23 5:00 PM		
67		5.1 Final project report	5 days	9/19/23 5:00 PM	9/26/23 5:00 PM	55	Project Manager
68		5.2 Final project presentat...	1 day	9/27/23 8:00 AM	9/27/23 5:00 PM	67	Project Manager
69		5.3 Lessons learnt	1 day	9/27/23 5:00 PM	9/28/23 5:00 PM	55	Project Manager
70		5.4 Project document sou...	4 days	9/27/23 5:00 PM	10/3/23 5:00 PM	55	Project Manager
71		M7 Project Closure	0 days	10/3/23 5:00 PM	10/3/23 5:00 PM		



	05.04.25					05.05.25					05.06.25					05.07.25				
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T

n Manager